
Burke-Gilman Trail Redevelopment Study 
Timeline & Process 

  
Pre-Design Scoping Stage  –   Fall/Winter 2004 

• Identification of issues 
• Identification of stakeholders 
• Define goals and objectives 
• Citizens Advisory Group (CAG) established 
�Public input and comment 
�Coordination with Lake Forest Park (LFP) 

  
Draft Concept Plan  --  Winter 2004/Spring 2005 

• Site Assessment/Existing conditions identified 
• Survey of Trail Right-of-Way completed 
• Preliminary Trail section alternatives identified  
• �Signage/traffic issues identified 
• Environmental issues described  
• Utility/drainage issues described 
• Landscaping treatment alternatives described   
• Opportunities and constraints to redevelopment identified 
• SEPA review integrated in process as appropriate 
• CAG review and recommendations 
�Public review and comment  
�Coordination with LFP  

  
Final Concept Plan  -- Late Spring 2005 

• Presents alternatives favored in the draft process and the 
issues, opportunities and constraints of those favored 
alternatives 

• CAG review and recommendations 
�Public review and comment  
�Coordination with LFP 

  
Future Capital Development Process 
  

Schematic Design  --  Fall 2005 
• Further refines recommendations from Concept Plan 
• Preparation of detailed drawings and documents illustrating 

relationships of project components  
• Specific identification of alternatives 
• Specific identification of design materials 
• Permitting/grant funding process identified 

�Public review and comment  
�Coordination with LFP 

  



Construction Documents and Drawings  --  Spring 2006 
• Defines all materials and locations of improvements 
• Plans and Drawings to be used for submittal for all permits 
• Last agency review before construction documents are 

completed   
• Construction dependent on LFP issuing necessary permits 

and approvals   
 


